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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance Systems

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 169.206 168.963 106.877 -   106.877 135.159 111.591 92.478 105.496 Continuing Continuing
674818: Imaging and Targeting
Support

13.930 13.345 30.609 -   30.609 58.942 44.723 13.323 13.516 Continuing Continuing

674819: Common Data Link (CDL) 37.752 37.806 36.001 -   36.001 38.022 38.503 39.350 40.109 Continuing Continuing
675092: JTC/SIL MUSE 3.470 3.374 3.235 -   3.235 3.458 3.472 3.373 3.387 Continuing Continuing
675291: Gorgon Stare 45.984 31.833 16.047 -   16.047 16.328 13.040 16.419 17.408 Continuing Continuing
675292: Hyperspectral Sensors 6.415 3.894 2.760 -   2.760 2.839 2.870 2.741 2.755 Continuing Continuing
675382: Broad Area Surveillance
Sensors

61.655 78.711 18.225 -   18.225 15.570 8.983 17.272 28.321 Continuing Continuing

Note
The program funding includes reductions for Overhead Reduction and 4th Estate Baseline Review efficiencies that are not intended to impact program content. The
efficiencies reductions total $1.488M and $.017M, respectively, in FY12.

In FY12, project 675292, is renamed from Airborne Cueing & Exploitation System-Hyperspectral (ACES HY) to Hyperspectral Sensors to better reflect the depth of
development efforts and operational need for hyperspectral airborne sensors.

In FY12, project 675382 is renamed from Wide Area Airborne Surveillance Program of Record (WAAS PoR) to Broad Area Surveillance Sensors to better reflect the
WAAS PoR termination and continued technical development of Broad Area Surveillance Sensors.

A. Mission Description and Budget Item Justification
The Airborne Reconnaissance Systems program coordinates the development of advanced airborne reconnaissance system technologies (sensors, data links,
targeting networks and products, and quick reaction capabilities) in support of multiple airborne reconnaissance platforms, both manned and unmanned.  Its objective
is to develop, demonstrate, and rapidly transition advanced, interoperable, multi-platform solutions to reduce the find, fix, target, and track kill chain timeline.  In
addition, it provides for modeling/simulation, training and systems engineering.  This program also coordinates the development of common collection, processing, and
dissemination solutions for near-real time intelligence, surveillance, and reconnaissance (ISR).  Funds in any project can also cover activities to include studies and
analysis to support both current program planning and execution and future program planning.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance Systems

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 145.413 168.963 152.123 -   152.123
Current President's Budget 169.206 168.963 106.877 -   106.877
Total Adjustments 23.793 -   -45.246 -   -45.246

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments 23.793 -   -45.246 -   -45.246

Change Summary Explanation
In FY10, project 675382, Broad Area Surveillance Sensors, increased due to a $22.95M Blue Devil II (SECDEF directed) initiative.  Beginning in FY12, the Blue
Devil II effort will be transferred to PE 0305205F, project 676019 (High Endurance UAVs, project Blue Devil II) in order to consolidate program content.

The $62.086M reduction across the PE from FY11 to FY12 is primarily due to the termination of Wide Area Airborne Surveillance as a formal Program of Record
(WAAS PoR)(project 675382) and subsequent reprogramming of funds to develop additional GORGON STARE QRC pod sets (project 675291) and improved
broad area surveillance technical development (project 675382).
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674818: Imaging and Targeting Support

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
674818: Imaging and Targeting
Support

13.930 13.345 30.609 -   30.609 58.942 44.723 13.323 13.516 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The Wide Area Airborne Surveillance Program of Record (WAAS PoR) originated in this project line in FY09, then moved to project 675382 in FY10.

This project has been funded to latest cost estimate, less efficiencies. The reduction for efficiencies are not intended to impact project content.

A. Mission Description and Budget Item Justification
The purpose of the Imaging and Targeting Support (I&TS) program is to develop and demonstrate next-generation, persistent, wide area surveillance and common
imagery reconnaissance sensor capabilities (radar and electro-optical systems) for multiple airborne platforms, and sensor products to aid in rapid targeting
(geolocation models, sensor-based exploitation tools, sensor networking capabilities).  Developmental efforts pursued are improved sensor capabilities (such as
hyperspectral imagery [HSI], measurement and signature intelligence [MASINT], polarimetric imaging, ground moving target indication [GMTI], foliage penetration,
and other radar and electro-optical modes), increased geolocation accuracy, advanced sensor data correlation, automated target detection, network centric warfare,
and other Intelligence, Surveillance, and Reconnaissance (ISR) and associated Tasking Processing Exploitation and Dissemination (TPED) capabilities to reduce
both target search and kill chain timelines; as well as, supporting traditional intelligence activities. I&TS will increase interoperability among developed systems by
developing common standards and tools.

I&TS focuses on the following areas:  Development and integration of common radar and electro-optical sensors (Synthetic Aperture Radar [SAR], Low Frequency
SAR, and antennas, Electro-Optical [EO], Infrared [IR], HSI, Low Light, Laser Radar  [LADAR], dismount detection radar [DDR], and their operational modes (High
Resolution Imagery, Moving Target Indication, Persistent Surveillance, Wide Area Surveillance, Spectral Identification) for multiple airborne platforms.  Development
and demonstration of advanced airborne tactical sensor and associated TPED processing and tools (including automatic registration, automatic and assisted target
detection, network centric warfare).  Development of integrated multi-sensor capabilities to detect and identify obscured targets (OT).  Development and implementation
of  imagery standards (Common GMTI and National Imagery Transmission Format (NITF)).  These efforts focus on reducing the find, fix and track elements of the time
critical targeting kill-chain timeline while improving operator and decision-maker efficiency and effectiveness.  Provides for monitoring and enhancement of Imagery
Intelligence (IMINT) product quality (radar and EO/IR imagery,  GMTI data, and spectral information) and timeliness throughout the image chain (from sensor to user).
Supports the development of a sensor testbed platform for technological and integration risk reduction.

Activities also include studies and analysis to support both current program planning and execution and future program planning.  This program is in Budget Activity 7,
Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for
full rate production and anticipate production funding in the current or subsequent fiscal year.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674818: Imaging and Targeting Support

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: I&TS
Description: Develop/demonstrate next-generation Hyperspectral (HSI), Foliage/Ground Penetration
(FOPEN/GPEN), Obscured Target (OT), advanced laser radar (LADAR) and dismount detection radar (DDR)
technologies.

FY 2010 Accomplishments:
Developed advanced hyperspectral detection algorithms for SPIRITT sensor, continued development of
advanced SAR technologies in support of OT  detection, completed annual update of sensor library.
FY 2011 Plans:
Continue development of advanced hyperspectral detection algorithms including long-wave and mid-way
infrared ranges (LWIR/MWIR), advanced SAR technology development in support of OT detection, sensor
library update, complete stand-off imaging analysis of alternatives (SOI AoA) draft report.
FY 2012 Base Plans:
Begin advanced SAR sensor demonstration supporting OT and C-IED detection, continue development of LWIR
hyperspectral detection algorithms, update sensor library, complete SOI AOA final report, begin development of
a large scale dismount detection radar.
FY 2012 OCO Plans:

13.930 13.345 30.609 -   30.609

Accomplishments/Planned Programs Subtotals 13.930 13.345 30.609 -   30.609

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• Other Government Agency:
(Proc)

0.000 10.800 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Acquisition strategy is to maximize commercial and national development efforts and investment through multiple contracting methods;  including the use of
Engineering Change Proposals (ECP) to modify existing contracts and new contracts that were awarded both competitively or on a sole source basis.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674818: Imaging and Targeting Support

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674818: Imaging and Targeting Support

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SPIRITT C/CPFF
BAE
Systems:Greenlawn,
NY

44.165 3.800 Nov 2010 -   -   -   0.000 47.965 TBD

Advanced SAR C/CPFF Essex:Columbia, MD 15.997 3.020 Feb 2011 0.891 Feb 2012 -   0.891 Continuing Continuing TBD
SOI AoA C/CPFF BAH:Norfolk, VA 0.200 3.280 Dec 2010 2.000 Jan 2012 -   2.000 0.000 5.480 TBD
Sensor Library SS/CPFF GTRI:Atlanta, GA 0.985 1.518 Dec 2010 1.100 Dec 2011 -   1.100 Continuing Continuing TBD
Advanced Hyperspectral
Technologies Various Not specified.:, 4.440 0.967 Dec 2010 1.780 Dec 2011 -   1.780 Continuing Continuing TBD

Dismount Detection Radar TBD TBD:TBD, -   -   23.238 Dec 2011 -   23.238 Continuing Continuing TBD
Subtotal 65.787 12.585 29.009 -   29.009

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ASC (I&TS) Various Various:Dayton, OH 0.943 0.760 Oct 2010 1.600 Oct 2011 -   1.600 Continuing Continuing TBD
Subtotal 0.943 0.760 1.600 -   1.600
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674818: Imaging and Targeting Support

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 66.730 13.345 30.609 -   30.609

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674818: Imaging and Targeting Support
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674818: Imaging and Targeting Support

Schedule Details

Start End
Events Quarter Year Quarter Year

Advanced SAR Development (OT Detection) 1 2010 4 2016
Advanced Hyperspectral Development 1 2010 4 2016
Studies & Analysis 3 2010 4 2016
Dismount Detection Radar (DDR) 1 2012 4 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674819: Common Data Link (CDL)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
674819: Common Data Link (CDL) 37.752 37.806 36.001 -   36.001 38.022 38.503 39.350 40.109 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The program has been funded to latest cost estimate, less efficiencies. The reduction for efficiencies are not intended to impact program content.  The efficiencies
reductions total $0.448M in FY12.

A. Mission Description and Budget Item Justification
Common Data Link (CDL) provides the DoD standard for interoperable, multi-service, multi-agency, wideband datalinks for manned/unmanned platforms performing
Intelligence, Surveillance, and Reconnaissance (ISR) missions. As the CDL Executive Agent (EA), the Air Force is responsible for cross-service application of CDL
RDT&E funds facilitating compliance to Congressional and DoD mandates. Military Intelligence Program (MIP) funds are used to maintain, distribute, and upgrade the
CDL specifications while ensuring design configuration, commonality, and interoperability among ISR platforms. Additionally, funds are used for the management of
resources allocated for development and migration of CDL technologies. Updates to the CDL specification and developmental systems impact 10,000+ DoD airborne
and ground ISR systems. The CDL program enables compliance with OSD and Congressional mandates to minimize spectrum usage, use of cryptographic equipment,
and direct support to current operations. The CDL specifications permit current and future ISR assets to operate worldwide by providing sensor data directly via point-
to-point broadcast to ground sites, airborne platforms and dismounted users. CDL is a vital link in DoD's emerging communication architectures. CDL provides the
capability to relay data via air-to-air or compatible satellite links when the asset and ground site are not in line-of-sight. CDL provides the largest bandwidth datalink in
DoD, accommodating numerous sensors collecting Signals Intelligence (SIGINT), Imagery Intelligence (IMINT), and video data. Research and development activities
include high data rate CDL, operations in other spectral bands, and support of large area surveillance missions, while supporting continuous improvements and
implementation of line-of-sight platform and CDL terminal Command and Control, plus increased Intelligence, Surveillance, and Reconnaissance (C2ISR) capabilities.
CDL terminal designs provide for future technology insertion and reduce non-recurring engineering and life-cycle costs to the user. Activities also include studies and
analysis to support current and future program planning and execution. This program is in Budget Activity 7, Operational System Development, because this budget
activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in
the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: CDL evolutionary terminal development
Description: Utilize MIP funds for CDL evolutionary terminal development per CDL IPT direction to the CDL
Executive Agent (CDL EA)

FY 2010 Accomplishments:

14.826 9.109 7.963 -   7.963
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674819: Common Data Link (CDL)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Continued development of Mini-CDL, completed Increment 2 Mini-CDL terminals from both vendors. Finished
MIP development of MR-TCDL terminal. Continued Team-Portable CDL pathfinder for future Video Scout
terminals.
FY 2011 Plans:
Completes development and testing of Increment 3 Mini-CDL terminals from multiple vendors. Completes
development of Team Portable CDL terminal. Starts development of High Data Rate terminal and additional
Size, Weight and Power (SWaP) improvements.
FY 2012 Base Plans:
Will continue development and testing of High Data Rate terminal and additional Size, Weight and Power
(SWaP) improvements.
FY 2012 OCO Plans:
Title: CDL specification maintenance, development and distribution
Description: Utilize MIP funds for CDL specification maintenance, development, and distribution per CDL IPT
direction to CDL EA.

FY 2010 Accomplishments:
Released Revision H of Standard-CDL. Started review of specification upgrades meeting current and projected
employment profiles including bandwith efficiency and spectrum flexibility. Continued to maintain configuration
control of the CDL architecture, standards, specifications, modules, and the Capstone overarching specification.
FY 2011 Plans:
Continue maintenance and configuration control of the CDL architecture, standards, specifications, and modules.
Continue updating the Capstone specification and exploring upgrades to support current and future employment
profiles. Start High Data Rate specification development. Complete testing and initial release of bandwith
efficient waveform specification.
FY 2012 Base Plans:
Will continue researching and/or developing upgrades to support current and future specification employment
profiles including High Data Rate. Will enhance spectrally efficient CDL waveform specification. Will continue to
maintain configuration control of the CDL architecture, standards, specifications, and modules.
FY 2012 OCO Plans:

8.934 8.094 7.885 -   7.885
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674819: Common Data Link (CDL)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: CDL advanced technology insertion and studies
Description: Utilize MIP funds for CDL advanced technology insertion, demonstrations, and studies per CDL
WIPT direction to CDL EA.

FY 2010 Accomplishments:
Completed advanced technology insertion efforts including second-vendor capability to build CDL waveforms
and new equipment development, coordinated networking capabilities with other data link programs, studied
CDL over phased array antennas, and demonstrated CDL waveforms in other portions of the radio frequency
spectrum.
FY 2011 Plans:
Technology developments increase; begin development of a High Data Rate capability for CDL. Begin adapting
phased array and/or portable antennas, continue development of multispectral flexibility, spectrum efficiency,
and integration of improved transmission components. Will begin enhanced CDL-based ISR communications
developments, including rapid prototyping and validation that leverage warfighter lessons learned.
FY 2012 Base Plans:
Technology developments increase as efforts continue on High Data Rate CDL terminal advancement, adapting/
testing phased array and portable antennas, continuation of multispectral flexibility, increased spectrum
efficiency, and integration of improved transmission components. Will continue development of enhanced,
CDL-based ISR communications capabilities and prototyping. Will begin supporting emerging communication
backbone architecture development across space, air, and terrestrial layers including agile high capacity data
transport.
FY 2012 OCO Plans:

13.992 20.603 20.153 -   20.153

Accomplishments/Planned Programs Subtotals 37.752 37.806 36.001 -   36.001
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674819: Common Data Link (CDL)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• N/A: None 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
The CDL Executive Agent, supported by the Aerial Networking Division (ESC/HNA) and in concert with other program offices and laboratories, provides for
development of interoperable wideband ISR data links as mandated by Assistant Secretary of Defense (Networks and Information Integration) (ASD(NII)) policy.  Once
CDL technology development matures, platforms are responsible for program CDL procurement, NSA/JITC certifications, integration, and installation.  Acquisition
strategy varies by contract.  When possible, contracts are awarded under full and open competition.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674819: Common Data Link (CDL)

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Mini-CDL, Multi Spectral, AF
High Data Rate, Army VHR C/CPFF

L-3
Communications:Salt
Lake City, UT

15.598 13.018 Dec 2010 12.000 Dec 2010 -   12.000 Continuing Continuing TBD

Mini-CDL SS/CPFF Rockwell Collins:Cedar
Rapids, IA 5.066 -   -   -   -   Continuing Continuing TBD

CDL Spec Support Team SS/CPFF Centech Group:Salt
Lake City, UT 3.187 -   -   -   -   0.000 3.187 3.187

Team Portable, Advanced
Waverform Verification,
Phased Array (AESA) Demo,
Spectrum Diversity, TDLA

C/CPFF Cubic:San Diego, CA 12.408 7.700 Jan 2011 8.000 Jan 2012 -   8.000 Continuing Continuing TBD

CDL Waveform Compliance
Tester C/TBD LSI:Shrewsbury, NJ 3.842 -   -   -   -   Continuing Continuing TBD

CDL Waveform Compliance
Tester 2 SS/FFP AVTEC:Chantilly, VA 3.000 -   -   -   -   0.000 3.000 3.000

Navy LPD/Modem Burst TBD TBD:, -   1.100 Mar 2011 1.100 Mar 2012 -   1.100 Continuing Continuing TBD
Under Threshhold Combined Various Various:Various, 6.085 5.136 Jan 2011 3.762 Jan 2012 -   3.762 Continuing Continuing TBD

Subtotal 49.186 26.954 24.862 -   24.862

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Service tech assist & Spec
development MIPR Various:Various, 9.015 4.684 Nov 2010 4.825 Nov 2012 -   4.825 Continuing Continuing TBD

Subtotal 9.015 4.684 4.825 -   4.825
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674819: Common Data Link (CDL)

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Joint Interoperability Test
Center MIPR JITC:Fort Huachuca,

AZ 1.924 1.300 Dec 2010 1.300 Dec 2011 -   1.300 Continuing Continuing TBD

Multi Role Tactical CDL (MR-
TCDL) Test SS/CPFF Northrop

Grumman:Herndon, VA 8.000 -   -   -   -   0.000 8.000 8.000

MR-TCDL co-Test RO L-3:Salt Lake City, UT 0.160 -   -   -   -   Continuing Continuing TBD
Subtotal 10.084 1.300 1.300 -   1.300

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MITRE Engineering Support SS/TBD MITRE Corp,:Bedford,
MA 1.638 2.224 Dec 2010 2.291 Oct 2011 -   2.291 Continuing Continuing TBD

PASS Financial and PM
Support C/TBD PE Systems:Bedford,

MA 1.195 1.160 Feb 2011 1.231 Feb 2012 -   1.231 Continuing Continuing TBD

Under Threshhold Program
Mgmt/Tech Support Various Various:Various, 4.109 1.484 Dec 2010 1.492 Dec 2011 -   1.492 Continuing Continuing TBD

Subtotal 6.942 4.868 5.014 -   5.014

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 75.227 37.806 36.001 -   36.001

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674819: Common Data Link (CDL)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
674819: Common Data Link (CDL)

Schedule Details

Start End
Events Quarter Year Quarter Year

Team Portable CDL Development & Enhancement 1 2010 4 2011
Miniature CDL Development & Enhancement 1 2010 4 2011
MR-TCDL Development 1 2010 1 2013
MR-TCDL Test & Enhancement (incl. High Data Rate) 2 2011 4 2012
CDL Specification Maintenance, Development, & Control 1 2010 4 2016
Bandwith/Spectrum spec development/documentation 1 2010 4 2014
High Data Rate Spec development 1 2011 1 2013
Standard CDL Revision H 1 2010 4 2010
CDL Waveform RDT&E 1 2010 4 2016
High Data Rate CDL 1 2011 4 2014
CDL Test Equipment Development/Enhancement 1 2010 4 2014
Bandwith/Spectrum Enhancements 1 2010 4 2013
CDL Antenna Enhancements 2 2011 4 2014
Advanced CDL ISR Communications 1 2011 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675092: JTC/SIL MUSE

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
675092: JTC/SIL MUSE 3.470 3.374 3.235 -   3.235 3.458 3.472 3.373 3.387 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The program has been funded to latest cost estimate, less efficiencies.  The reductions for efficiencies are not intended to impact program content.

A. Mission Description and Budget Item Justification
The Joint Technology Center/Systems Integration Laboratory (JTC/SIL) is a center of technical excellence to support Unmanned Aircraft Systems (UAS) programs
within the services.  The mission includes Service-specific and Joint Command, Control, Communications, Computers and Intelligence, Surveillance, and
Reconnaissance (C4ISR) programs throughout DoD. The JTC/SIL provides a Government test bed for interoperability, rapid prototyping, technology insertion and
transition, systems engineering, modeling/simulation, training and C4ISR optimization. The cornerstone of JTC/SIL's diverse tool set is the Multiple Unified Simulation
Environment (MUSE), which is the DoD simulation/training system of choice for many UAS and ISR systems. The MUSE is also known as the Air Force Synthetic
Environment for Reconnaissance and Surveillance (AFSERS) in its Air Force application.  The MUSE/AFSERS simulates Air Vehicles, Sensors, Datalinks, Takeoff and
Landing Systems, and to some degree, surrogate UAS ground stations, when actual UAS ground stations are unavailable.

The Services and Warfighting Commanders have a requirement for the capability to train with a system that provides a real-time simulation environment containing
multiple intelligence systems that can be integrated with larger force-on-force simulations. The MUSE creates a realistic operational environment which supports the
ability to assess military utility, architecture and CONOPS development, and Tactics, Techniques, and Procedures (TTP) refinement; conduct emerging concepts
experimentation; and optimize C4ISR within warfighting exercises and experiments. It is the preferred simulation system used by the Combat Commanders and Joint
Services to support command and battle staff C4ISR training.

The MUSE/AFSERS also creates a realistic operational environment that supports: an embedded training capability for multiple Program Managers; tools to minimize
acquisition and life cycle cost and schedule impacts; the ability to conduct emerging concepts experimentation, future systems exploration, systems integration, and
technology insertion; applications for Joint and Service-specific warfighting exercises; and C4ISR optimization.

MUSE/AFSERS is currently in use within all services and most unified commands simulating Predator, Global Hawk (RQ-4), ERMP, Hunter, and RQ-7 Shadow,
national and commercial satellite collectors, P-3, JSTARS, and the U-2. During warfighting exercises, the JTC/SIL integrates imagery simulations with associated
C4ISR systems to support execution of critical imagery processes. For those assets normally not available for training, the JTC/SIL provides surrogate systems and
interfaces. Distributed training environments, virtually linking participants from various locations worldwide, are routinely supported within the MUSE architecture. The
MUSE/AFSERS is also used as a mission rehearsal tool for current, on-going military combat operations.

The JTC/SIL is supporting the OSD Task Force Staff and the Standards and Interoperability IPT, as well as the joint team working the Ground Segment Interface (GSI).
The JTC/SIL is the primary custodian of this interface and in that role performs various supporting tasks including development of tools for helping the definition and
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675092: JTC/SIL MUSE

execution of open architecture for joint service ground control systems, developing and maintaining STANAG 45 joint interoperability tasks to be defined on an annual
basis.

Activities also include studies and analysis supporting current and future program planning and project execution.  This program is in Budget Activity 7, Operational
System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate
production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: AFSERS Development
Description: DoD's simulation/training system of choice for ISR systems, sensors, and platforms. Includes
AFSERS, Common Ground Station Interface, and infrastructure support.

FY 2010 Accomplishments:
Continued AFSERS development for new ISR platforms and sensors.
FY 2011 Plans:
Continue AFSERS Development for new ISR platforms and sensors.
FY 2012 Base Plans:
Will continue AFSERS Development and OSD Interoperability Support.
FY 2012 OCO Plans:

1.470 1.374 1.235 -   1.235

Title: OSD Interoperability Support
Description: JTC/SIL support to OSD interoperability requirements. Air Force portion of joint funding
requirement.

FY 2010 Accomplishments:
Continued Air Force support to OSD interoperability efforts.
FY 2011 Plans:
Continue Air Force support to OSD interoperability efforts.
FY 2012 Base Plans:
Will continue Air Force support to OSD interoperability efforts.
FY 2012 OCO Plans:

2.000 2.000 2.000 -   2.000

Accomplishments/Planned Programs Subtotals 3.470 3.374 3.235 -   3.235
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675092: JTC/SIL MUSE

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• Army: RDT&E, PE 0305204A,
Tactical Unmanned Aerial Vehicles

4.388 6.698 4.341 0.000 4.341 4.294 4.212 4.250 0.000 Continuing Continuing

• Navy: RDT&E, PE 0603261N,
Tactical Airborne Reconnaissance

3.715 3.661 3.685 0.000 3.685 3.720 3.758 3.796 0.000 Continuing Continuing

D. Acquisition Strategy
All contracts are awarded after full and open competition and when situations dictate, via sole source.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675092: JTC/SIL MUSE

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AFSERS Development MIPR Redstone
Arsenal:Huntsville, AL 11.729 0.969 Jan 2011 0.829 Jan 2012 -   0.829 Continuing Continuing TBD

Subtotal 11.729 0.969 0.829 -   0.829

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

OSD Interoperability Support Allot Redstone
Arsenal:Huntsville, AL 6.000 2.000 Jan 2011 2.000 Jan 2012 -   2.000 Continuing Continuing TBD

Subtotal 6.000 2.000 2.000 -   2.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JTC/SIL Allot Redstone
Arsenal:Huntsville, AL 4.416 0.405 Jan 2011 0.406 Jan 2012 -   0.406 Continuing Continuing TBD

Subtotal 4.416 0.405 0.406 -   0.406

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 22.145 3.374 3.235 -   3.235



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 22 of 43 R-1 Line Item #201

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675092: JTC/SIL MUSE

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675092: JTC/SIL MUSE
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675092: JTC/SIL MUSE

Schedule Details

Start End
Events Quarter Year Quarter Year

AFSERS Development 1 2010 4 2016
Interoperability Support 1 2010 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675291: Gorgon Stare

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
675291: Gorgon Stare 45.984 31.833 16.047 -   16.047 16.328 13.040 16.419 17.408 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The program has been funded to latest cost estimate, less efficiencies.  The reduction for efficiencies are not intended to impact program content.

A. Mission Description and Budget Item Justification
Gorgon Stare Quick Reaction Capability (QRC) suppors the Combatant Commander (COCOM) urgent operational need for wide area airborne surveillance and is
managed by the Air Force through the 645th Aeronautical Systems Group (AESG), aka BIG SAFARI, Intelligence, Surveillance, and Reconnaissance and Special
Operations Forces (ISR&SOF)Directorate, Aeronautical Systems Center, Air Force Material Command.   Develops a podded wide area airborne sensor suite to provide
city-sized and similar broad area surveillance capability for the COCOMs.  The Joint Requirements Oversight Council Memorandum (JROCM 106-08, dated 27 May
08) approved the Air Force concept for a program plan to address Service requirements for broad area airborne sensors on existing manned and unmanned aircraft
system platforms.  This plan evolved into the current Gorgon Stare QRC to be followed by a formal program of record beginning near the end of the FYDP.  Funding
will be allocated to meet COCOM current operational needs.  The acquisition strategy for this Air Force QRC includes delivery of capability in multiple increments, with
development of each increment expanding the capabilities of previous increments.

Activities also include studies and anlysis to support both current program planning and execution as well as future program planning.  This program is in Budget
Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received
approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Gorgon Stare
Description: Gorgon Stare development including Airborne System, C2, Tactical Dissemination, and Fixed Site
processing elements.

FY 2010 Accomplishments:
Completed development, test and delivery of Increment 1 capability.  Began development of Increment 2
capability expanding on the Increment 1 capability.
FY 2011 Plans:
Continue development and test of Increment 2 capability. Support Increment 1 deployment needs.
FY 2012 Base Plans:

45.984 31.833 16.047 -   16.047
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675291: Gorgon Stare

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Will begin pre-planned product improvement (P3I) development to airborne system, C2, tactical dissemination,
and fixed site processing elements.  Increment 3 capability development, leveraging P3I initiatives.
FY 2012 OCO Plans:

Accomplishments/Planned Programs Subtotals 45.984 31.833 16.047 -   16.047

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APAF: PE 0305206F, Airborne
Reconnaissance Sytems

19.550 115.383 74.866 0.000 74.866 106.186 112.365 76.837 81.717 Continuing Continuing

• AF: O&M, PE 0305206F, Airborne
Reconnaissance Systems

11.810 23.010 19.301 0.000 19.301 20.849 19.017 11.863 11.410 Continuing Continuing

D. Acquisition Strategy
In response to a COCOM urgent operational need, the wide area surveillance need will be delivered via the Gorgon Stare QRC program and executed by the 645
AESG (BIG SAFARI Program Office) using an incremental acquisition strategy to mitigate risk, find affordable end-to-end architecture solutions and field needed
capabilities quickly.  Addresses Service requirements for broad area surveillance using existing manned and unmanned aircraft system platforms.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675291: Gorgon Stare

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sensor Development SS/CPFF L3:Rockwall, TX 13.361 4.280 Nov 2010 3.560 Dec 2011 -   3.560 Continuing Continuing TBD

Sensor Development (Prime) SS/FFP Sierra Nevada
Corporation:Sparks, NV 55.056 17.875 Oct 2010 7.040 Dec 2011 -   7.040 Continuing Continuing TBD

Sensor Integration SS/CPFF GA:Grey Butte, CA 3.065 3.800 Jan 2011 2.447 Dec 2011 -   2.447 Continuing Continuing TBD
Subtotal 71.482 25.955 13.047 -   13.047

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Various Various Various:Various, 2.594 4.203 Mar 2011 1.200 Jan 2012 -   1.200 Continuing Continuing 0.000
Subtotal 2.594 4.203 1.200 -   1.200 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

645 AESG, AFRL SS/Various SNC:Multiple locations, 9.408 1.675 Mar 2011 1.800 Apr 2012 -   1.800 Continuing Continuing TBD
Subtotal 9.408 1.675 1.800 -   1.800

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 83.484 31.833 16.047 -   16.047
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675291: Gorgon Stare

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675291: Gorgon Stare
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675291: Gorgon Stare

Schedule Details

Start End
Events Quarter Year Quarter Year

Increment 1 1 2010 3 2011
Increment 2 3 2010 2 2014
Increment 3 (Increment 2 w/P3I) 1 2012 1 2015
Retrofits 3 2013 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675292: Hyperspectral Sensors

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
675292: Hyperspectral Sensors 6.415 3.894 2.760 -   2.760 2.839 2.870 2.741 2.755 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY12, project 675292, changed names from Airborne Cueing & Exploitation System-Hyperspectral (ACES HY) to Hyperspectral Sensors to better reflect the breadth
of the development efforts and operational need for hyperspectral airborne sensors.
The project has been funded to latest cost estimate, less efficiencies.  The reduction for effeciencies are not intended to impact project content.

A. Mission Description and Budget Item Justification
The Hyperspectral Sensors project develops Hyperspectral Imagery (HSI) sensors and capabilities for MQ-1/MQ-9 Unmanned Aircraft System (UAS) and other
manned or unmanned aircraft.  Within this project, the Airborne Cueing & Exploitation System-Hyperspectral (ACES HY) program helps to fulfill a portion of the
sponsoring combatant command and Central Command (CENTCOM) current HSI requirements. The ACES HY program develops sensors with a target platform of
MQ-1B Predator Block 15 and develops the necessary training, maintenance and fielding plans to support a working architecture.  Activities within this project also
include studies and analysis supporting current and future program planning and tech development for advanced HSI sensors and capabilities.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: ACES HY
Description: Develop ACES HY sensor with a targeted platform of MQ-1B Predator Block 15. Provide training
and support data to accompany sensors. Tech development for future HSI sensors.

FY 2010 Accomplishments:
Completed development of 3 ACES HY prototype sensors.  Began preparation for sensor integration on MQ-1.
FY 2011 Plans:
Integrate 3 prototype ACES HY sensors onboard MQ-1.  Prepare for ACES HY initial deployment.
FY 2012 Base Plans:

6.415 3.894 2.760 -   2.760



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 32 of 43 R-1 Line Item #201

Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675292: Hyperspectral Sensors

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Support ACES HY initial deployment.  Develop processing improvements for 3 prototype ACES HY sensors.
Begin hyperspectral tech development for future HSI capabilities.
FY 2012 OCO Plans:

Accomplishments/Planned Programs Subtotals 6.415 3.894 2.760 -   2.760

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APAF: PE 0305219F, MQ-1
Predator A UAV

48.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Develop industry partners that procure improved, baseline deployable, supportable HSI sensor systems.  The systems should support the joint warfighter and ensure
spiral upgrade capability.  Utilize the Advanced Technology Support Program process developed by OSD DMEA at McClellan, CA.  The contractors should provide
a disciplined design process that is the lowest risk solution (cost, schedule, and performance) and ensures logistics support with initial test spares and associated
source data to support training and TO development.  The MQ-1 and MQ-9 developers will be included for interface control and planning for MQ-1B Predator Block
15 integration prior to fielding for ACES HY and other sensor technology efforts as they mature.  ACES HY utilizes a competitively selected, cost plus fixed fee prime
contract to Raytheon (McKinney TX) for sensor development and leverages the sole source, cost plus fixed fee General Atomics (San Diego, CA) integration contract
for sensor integration.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675292: Hyperspectral Sensors

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sensor Development C/CPFF Raytheon:McKinney,
TX 28.792 0.651 Dec 2010 1.118 Dec 2011 -   1.118 Continuing Continuing TBD

Sensor Integration SS/CPFF General Atomics:San
Diego, CA -   2.501 Jan 2011 0.953 Jan 2012 -   0.953 0.000 3.454 3.918

Subtotal 28.792 3.152 2.071 -   2.071

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Management SS/TBD
Bevilacqua Research
Corporation:Huntsville,
AL

2.055 0.742 Jan 2011 0.689 Jan 2012 -   0.689 Continuing Continuing TBD

Subtotal 2.055 0.742 0.689 -   0.689

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 30.847 3.894 2.760 -   2.760
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675292: Hyperspectral Sensors

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675292: Hyperspectral Sensors
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675292: Hyperspectral Sensors

Schedule Details

Start End
Events Quarter Year Quarter Year

ACES HY Prototype Sensor Builds (3) 1 2010 4 2010
ACES HY MQ-1 Integration 4 2010 4 2011
ACES HY Prototype Initial Deployment 4 2011 3 2013
Processing Improvements Spiral 1 4 2012 3 2014
Field Upgrades Spiral 2 2 2014 3 2016
Hyperspectral Sensor Tech Development 1 2012 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675382: Broad Area Surveillance Sensors

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
675382: Broad Area Surveillance
Sensors

61.655 78.711 18.225 -   18.225 15.570 8.983 17.272 28.321 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY10, project 675382 increased due to a $22.95M Blue Devil II (SECDEF directed) initiative.  Beginning in FY12, the Blue Devil II effort will be transferred to PE
0305205F, project 676019 (High Endurance UAVs, project Blue Devil II) to better align the effort within the proper PE.

In FY12, project 675382 was renamed from Wide Area Airborne Surveillance Program of Record (WAAS PoR) to Broad Area Surveillance Sensors to better reflect the
WAAS PoR termination and continued technical development of Broad Area Surveillance Sensors.

In FY12, Blue Devil II efforts are transferred to PE0305205F, Endurance Unmanned Aerial Vehicles, in order to consolidate program content.

The program has been funded to latest cost estimate, less efficiencies.  The reduction for efficiencies are not intended to impact program content.

A. Mission Description and Budget Item Justification
The Broad Area Surveillance Sensors project develops capabilities in support of Combatant Commands’ requirements for end-to-end persistent surveillance to provide
broad area airborne sensor suites, data links, and associated ground support elements for city-sized and similar broad area surveillance capabilities on manned
and unmanned aircraft.  Funding was initiated in FY08 to meet OSD direction (Nov 07) and COCOM urgent needs addressing service requirements for broad area
surveillance capability on manned and unmanned aircraft system platforms.

Program aligned to respond to COCOM's greater need for broad area surveillance in current operations and congressional guidance.  The restructure delivers more
Quick Reaction Capabilities (QRC) capability in the near term while allowing time for the services to incorporate lessons learned from previously initiated QRC activities
into a future program of record.  Continued development of critical broad area surveillance technologies will feed existing QRCs supporting various aircraft size, weight,
and power configurations; sensor performance attributes; Processing, Exploitation, and Dissemination (PED) architectures and operational missions. Pre-program
planning activities will continue while incorporating QRC lessons learned into a normalized acquisition program. Funding has been redistributed between project
675291 (GORGON STARE) and project 675382 (Broad Area Surveillance Sensors) to support this program realignment.

Activities also include studies, analysis, and technology development, maturation, and demonstration to support current and future program planning and execution.
This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675382: Broad Area Surveillance Sensors

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Broad Area Surveillance
Description: Broad area surveillance sensors technology development, maturation, and capability
demonstrations for manned and unmanned aircraft system platforms.

FY 2010 Accomplishments:
Advanced EO/IR sensor technology maturation.  Improved sensor processing algorithms and working to
streamline processing, exploitation, and dissemination (PED) tools and architectures.
FY 2011 Plans:
Develop and mature broad area surveillance technologies including advanced on-board imaging processing,
advanced night sensor capabilities, improved data fusion algorithms, and improved PED tools.
FY 2012 Base Plans:
Continue broad area surveillance sensor processing and data fusion technology development and maturation
efforts.
FY 2012 OCO Plans:

38.705 78.711 18.225 -   18.225

Title: Blue Devil II
Description: Develop Blue Devil II lighter-than-air (LTA) airship and develop, integrate and test payload
integration, infrastructure and sensor suite.

FY 2010 Accomplishments:
Initiated Blue Devil II development of LTA airship, and began development, integration and test of payload
infrastructure and sensor suite.
FY 2011 Plans:
FY 2012 Base Plans:
FY 2012 OCO Plans:

22.950 -   -   -   -  

Accomplishments/Planned Programs Subtotals 61.655 78.711 18.225 -   18.225
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675382: Broad Area Surveillance Sensors

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• N/A: 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Acquisition strategy for broad area surveillance tech development efforts maximizes commercial and national development efforts and investment through multiple
contracts and contracting methods, including the use of Engineering Change Proposals to modify existing contracts and new contracts that were awarded both
competitively or on a sole source basis.  A formal program of record, once initiated, will be executed by the Air Force using an incremental acquisition strategy to
mitigate risk, find affordable end-to-end architecture solutions and field needed capabilities quickly to satisfy service requirements for broad area surveillance sensors
on manned and unmanned aircraft platforms.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675382: Broad Area Surveillance Sensors

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

IR Image Resolution (AFRL-
SAFEGUARD) C/CPFF Lockheed

Martin:Orlando, FL 6.198 14.871 Jun 2011 3.696 Jun 2012 -   3.696 Continuing Continuing TBD

Integration (AFRL-
SAFEGUARD) C/CPFF

Northrop
Grumman:Baltimore,
MD

5.927 14.800 Jun 2011 2.107 Jan 2012 -   2.107 Continuing Continuing TBD

Data Links/Fusion (AFRL-
SAFEGUARD) C/CPFF L-3 Comm:Salt Lake

City, UT 5.436 7.600 May 2011 1.200 Jan 2012 -   1.200 Continuing Continuing TBD

PED Forward (AFRL-
SAFEGUARD) C/CPFF BAE:Arlington, VA 2.610 6.802 May 2011 0.800 Jan 2012 -   0.800 Continuing Continuing TBD

IR Image Resolution (Office of
Naval Research) C/CPFF Cincinnati

Electronics:Mason, OH 2.950 5.760 Jul 2011 1.200 Jan 2012 -   1.200 Continuing Continuing TBD

EO Image Resolution (Office
of Naval Research) C/CPFF

Logos
Technology:Arlington,
VA

2.815 6.370 Jul 2011 1.000 Jan 2012 -   1.000 Continuing Continuing TBD

PED Forward (Office of Naval
Research) C/CPFF

Sarnoff
Corporation:Princeton,
NJ

1.650 4.780 Jul 2011 0.730 Jan 2012 -   0.730 Continuing Continuing TBD

Blue Devil II Payload
Development C/CPFF MAV-6:Vicksburg, MS 20.950 -   -   -   -   0.000 20.950 0.000

Subtotal 48.536 60.983 10.733 -   10.733

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

GFE Hardware RO USAF:, 1.384 2.978 May 2011 -   -   -   0.000 4.362 0.000

ARGUS Demo- Data Links C/CPFF L-3 Comm:Salt Lake
City, UT 0.729 0.900 May 2011 -   -   -   0.000 1.629 0.000

ARGUS Demo- Platform C/CPFF
Northrop
Grumman:Baltimore,
MD

0.624 2.500 May 2011 1.000 May 2012 -   1.000 0.000 4.124 0.000

Test Support Various Other Govt Agencies:, 0.500 0.850 Mar 2011 0.267 Feb 2012 -   0.267 Continuing Continuing TBD
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675382: Broad Area Surveillance Sensors

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 3.237 7.228 1.267 -   1.267

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ASC/WINPD Program
Management Services Various Govt/Contractors:, 4.917 6.800 Mar 2011 3.800 Nov 2011 -   3.800 Continuing Continuing TBD

AFRL Various Govt/Contractors:, 2.580 3.100 Mar 2011 1.625 Nov 2011 -   1.625 Continuing Continuing TBD
Office of Naval Research
(ONR) RO ONR:, 0.385 0.600 Apr 2011 0.800 Apr 2012 -   0.800 Continuing Continuing TBD

Blue Devil II Program
Management Services Various Govt/Contractors:, 2.000 -   -   -   -   0.000 2.000 0.000

Subtotal 9.882 10.500 6.225 -   6.225

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 61.655 78.711 18.225 -   18.225

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675382: Broad Area Surveillance Sensors
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206F: Airborne Reconnaissance
Systems

PROJECT
675382: Broad Area Surveillance Sensors

Schedule Details

Start End
Events Quarter Year Quarter Year

EO/IR Sensor Development 3 2010 4 2012
Advanced Processing (Sensor/Data Links/Fusion) 3 2010 4 2013
Processing, Exploitation, Dissemination (PED) Algorithms 3 2010 2 2015
Program of Record - Program Preparation 2 2014 4 2015
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The $62.086M reduction across the PE from FY11 to FY12 is primarily due to the termination of Wide Area Airborne Surveillance as a formal Program of Record (WAAS PoR)(project 675382) and subsequent reprogramming of funds to develop additional GORGON STARE QRC pod sets (project 675291) and improved broad area surveillance technical development (project 675382).  
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                         The purpose of the Imaging and Targeting Support (I&TS) program is to develop and demonstrate next-generation, persistent, wide area surveillance and common imagery reconnaissance sensor capabilities (radar and electro-optical systems) for multiple airborne platforms, and sensor products to aid in rapid targeting  (geolocation models, sensor-based exploitation tools, sensor networking capabilities).  Developmental efforts pursued are improved sensor capabilities (such as hyperspectral imagery [HSI], measurement and signature intelligence [MASINT], polarimetric imaging, ground moving target indication [GMTI], foliage penetration, and other radar and electro-optical modes), increased geolocation accuracy, advanced sensor data correlation, automated target detection, network centric warfare, and other Intelligence, Surveillance, and Reconnaissance (ISR) and associated Tasking Processing Exploitation and Dissemination (TPED) capabilities to reduce both target search and kill chain timelines; as well as, supporting traditional intelligence activities. I&TS will increase interoperability among developed systems by developing common standards and tools.  

I&TS focuses on the following areas:  Development and integration of common radar and electro-optical sensors (Synthetic Aperture Radar [SAR], Low Frequency SAR, and antennas, Electro-Optical [EO], Infrared [IR], HSI, Low Light, Laser Radar  [LADAR], dismount detection radar [DDR], and their operational modes (High Resolution Imagery, Moving Target Indication, Persistent Surveillance, Wide Area Surveillance, Spectral Identification) for multiple airborne platforms.  Development and demonstration of advanced airborne tactical sensor and associated TPED processing and tools (including automatic registration, automatic and assisted target detection, network centric warfare).  Development of integrated multi-sensor capabilities to detect and identify obscured targets (OT).  Development and implementation of  imagery standards (Common GMTI and National Imagery Transmission Format (NITF)).  These efforts focus on reducing the find, fix and track elements of the time critical targeting kill-chain timeline while improving operator and decision-maker efficiency and effectiveness.  Provides for monitoring and enhancement of Imagery Intelligence (IMINT) product quality (radar and EO/IR imagery,  GMTI data, and spectral information) and timeliness throughout the image chain (from sensor to user). Supports the development of a sensor testbed platform for technological and integration risk reduction.   

Activities also include studies and analysis to support both current program planning and execution and future program planning.  This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year. 
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                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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                                         Dayton, OH
                                         
                                             0.943
                                             
                                                 0.760
                                                 2010-10
                                            
                                             
                                                 1.600
                                            
                                             
                                                 1.600
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
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                                 Advanced SAR Development (OT Detection)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Advanced Hyperspectral Development
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Studies & Analysis
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Dismount Detection Radar (DDR)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     674819
                     Common Data Link (CDL)
                     
                         37.752
                         37.806
                         36.001
                         36.001
                         0.000
                         38.022
                         38.503
                         39.350
                         40.109
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The program has been funded to latest cost estimate, less efficiencies. The reduction for efficiencies are not intended to impact program content.  The efficiencies reductions total $0.448M in FY12.
                         Common Data Link (CDL) provides the DoD standard for interoperable, multi-service, multi-agency, wideband datalinks for manned/unmanned platforms performing Intelligence, Surveillance, and Reconnaissance (ISR) missions. As the CDL Executive Agent (EA), the Air Force is responsible for cross-service application of CDL RDT&E funds facilitating compliance to Congressional and DoD mandates. Military Intelligence Program (MIP) funds are used to maintain, distribute, and upgrade the CDL specifications while ensuring design configuration, commonality, and interoperability among ISR platforms. Additionally, funds are used for the management of resources allocated for development and migration of CDL technologies. Updates to the CDL specification and developmental systems impact 10,000+ DoD airborne and ground ISR systems. The CDL program enables compliance with OSD and Congressional mandates to minimize spectrum usage, use of cryptographic equipment, and direct support to current operations. The CDL specifications permit current and future ISR assets to operate worldwide by providing sensor data directly via point-to-point broadcast to ground sites, airborne platforms and dismounted users. CDL is a vital link in DoD's emerging communication architectures. CDL provides the capability to relay data via air-to-air or compatible satellite links when the asset and ground site are not in line-of-sight. CDL provides the largest bandwidth datalink in DoD, accommodating numerous sensors collecting Signals Intelligence (SIGINT), Imagery Intelligence (IMINT), and video data. Research and development activities include high data rate CDL, operations in other spectral bands, and support of large area surveillance missions, while supporting continuous improvements and implementation of line-of-sight platform and CDL terminal Command and Control, plus increased Intelligence, Surveillance, and Reconnaissance (C2ISR) capabilities. CDL terminal designs provide for future technology insertion and reduce non-recurring engineering and life-cycle costs to the user. Activities also include studies and analysis to support current and future program planning and execution. This program is in Budget Activity 7, Operational System Development, because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
                         
                             
                                 CDL evolutionary terminal development
                                 Utilize MIP funds for CDL evolutionary terminal development per CDL IPT direction to the CDL Executive Agent (CDL EA)
                                 
                                     
                                         14.826
                                         Continued development of Mini-CDL, completed Increment 2 Mini-CDL terminals from both vendors. Finished MIP development of MR-TCDL terminal. Continued Team-Portable CDL pathfinder for future Video Scout terminals.
                                    
                                
                                 
                                     
                                         9.109
                                         Completes development and testing of Increment 3 Mini-CDL terminals from multiple vendors. Completes development of Team Portable CDL terminal. Starts development of High Data Rate terminal and additional Size, Weight and Power (SWaP) improvements.
                                    
                                     
                                         7.963
                                    
                                     
                                         7.963
                                         Will continue development and testing of High Data Rate terminal and additional Size, Weight and Power (SWaP) improvements.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 CDL specification maintenance, development and distribution
                                 Utilize MIP funds for CDL specification maintenance, development, and distribution per CDL IPT direction to CDL EA.
                                 
                                     
                                         8.934
                                         Released Revision H of Standard-CDL. Started review of specification upgrades meeting current and projected employment profiles including bandwith efficiency and spectrum flexibility. Continued to maintain configuration control of the CDL architecture, standards, specifications, modules, and the Capstone overarching specification.
                                    
                                
                                 
                                     
                                         8.094
                                         Continue maintenance and configuration control of the CDL architecture, standards, specifications, and modules. Continue updating the Capstone specification and exploring upgrades to support current and future employment profiles. Start High Data Rate specification development. Complete testing and initial release of bandwith efficient waveform specification. 
                                    
                                     
                                         7.885
                                    
                                     
                                         7.885
                                         Will continue researching and/or developing upgrades to support current and future specification employment profiles including High Data Rate. Will enhance spectrally efficient CDL waveform specification. Will continue to maintain configuration control of the CDL architecture, standards, specifications, and modules.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 CDL advanced technology insertion and studies
                                 Utilize MIP funds for CDL advanced technology insertion, demonstrations, and studies per CDL WIPT direction to CDL EA.
                                 
                                     
                                         13.992
                                         Completed advanced technology insertion efforts including second-vendor capability to build CDL waveforms and new equipment development, coordinated networking capabilities with other data link programs, studied CDL over phased array antennas, and demonstrated CDL waveforms in other portions of the radio frequency spectrum.
                                    
                                
                                 
                                     
                                         20.603
                                         Technology developments increase; begin development of a High Data Rate capability for CDL. Begin adapting phased array and/or portable antennas, continue development of multispectral flexibility, spectrum efficiency, and integration of improved transmission components. Will begin enhanced CDL-based ISR communications developments, including rapid prototyping and validation that leverage warfighter lessons learned.
                                    
                                     
                                         20.153
                                    
                                     
                                         20.153
                                         Technology developments increase as efforts continue on High Data Rate CDL terminal advancement, adapting/testing phased array and portable antennas, continuation of multispectral flexibility, increased spectrum efficiency, and integration of improved transmission components. Will continue development of enhanced, CDL-based ISR communications capabilities and prototyping. Will begin supporting emerging communication backbone architecture development across space, air, and terrestrial layers including agile high capacity data transport. 
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 N/A
                                 None
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         The CDL Executive Agent, supported by the Aerial Networking Division (ESC/HNA) and in concert with other program offices and laboratories, provides for development of interoperable wideband ISR data links as mandated by Assistant Secretary of Defense (Networks and Information Integration) (ASD(NII)) policy.  Once CDL technology development matures, platforms are responsible for program CDL procurement, NSA/JITC certifications, integration, and installation.  Acquisition strategy varies by contract.  When possible, contracts are awarded under full and open competition.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Mini-CDL, Multi Spectral, AF High Data Rate, Army VHR
                                         C
                                         CPFF
                                         L-3 Communications
                                         Salt Lake City, UT
                                         
                                             15.598
                                             
                                                 13.018
                                                 2010-12
                                            
                                             
                                                 12.000
                                            
                                             
                                                 12.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Mini-CDL
                                         SS
                                         CPFF
                                         Rockwell Collins
                                         Cedar Rapids, IA
                                         
                                             5.066
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         CDL Spec Support Team
                                         SS
                                         CPFF
                                         Centech Group
                                         Salt Lake City, UT
                                         
                                             3.187
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.187
                                             3.187
                                        
                                    
                                     
                                         Team Portable, Advanced Waverform Verification, Phased Array (AESA) Demo, Spectrum Diversity, TDLA
                                         C
                                         CPFF
                                         Cubic
                                         San Diego, CA
                                         
                                             12.408
                                             
                                                 7.700
                                                 2011-01
                                            
                                             
                                                 8.000
                                            
                                             
                                                 8.000
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         CDL Waveform Compliance Tester
                                         C
                                         TBD
                                         LSI
                                         Shrewsbury, NJ
                                         
                                             3.842
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         CDL Waveform Compliance Tester 2
                                         SS
                                         FFP
                                         AVTEC
                                         Chantilly, VA
                                         
                                             3.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.000
                                             3.000
                                        
                                    
                                     
                                         Navy LPD/Modem Burst
                                         TBD
                                         TBD
                                         , 
                                         
                                             0.000
                                             
                                                 1.100
                                                 2011-03
                                            
                                             
                                                 1.100
                                            
                                             
                                                 1.100
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Under Threshhold Combined
                                         Various
                                         Various
                                         Various, 
                                         
                                             6.085
                                             
                                                 5.136
                                                 2011-01
                                            
                                             
                                                 3.762
                                            
                                             
                                                 3.762
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Service tech assist & Spec development
                                         MIPR
                                         Various
                                         Various, 
                                         
                                             9.015
                                             
                                                 4.684
                                                 2010-11
                                            
                                             
                                                 4.825
                                            
                                             
                                                 4.825
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Joint Interoperability Test Center
                                         MIPR
                                         JITC
                                         Fort Huachuca, AZ
                                         
                                             1.924
                                             
                                                 1.300
                                                 2010-12
                                            
                                             
                                                 1.300
                                            
                                             
                                                 1.300
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Multi Role Tactical CDL (MR-TCDL) Test
                                         SS
                                         CPFF
                                         Northrop Grumman
                                         Herndon, VA
                                         
                                             8.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.000
                                             8.000
                                        
                                    
                                     
                                         MR-TCDL co-Test
                                         RO
                                         L-3
                                         Salt Lake City, UT
                                         
                                             0.160
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         MITRE Engineering Support
                                         SS
                                         TBD
                                         MITRE Corp,
                                         Bedford, MA
                                         
                                             1.638
                                             
                                                 2.224
                                                 2010-12
                                            
                                             
                                                 2.291
                                            
                                             
                                                 2.291
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         PASS Financial and PM Support
                                         C
                                         TBD
                                         PE Systems
                                         Bedford, MA
                                         
                                             1.195
                                             
                                                 1.160
                                                 2011-02
                                            
                                             
                                                 1.231
                                            
                                             
                                                 1.231
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Under Threshhold Program Mgmt/Tech Support
                                         Various
                                         Various
                                         Various, 
                                         
                                             4.109
                                             
                                                 1.484
                                                 2010-12
                                            
                                             
                                                 1.492
                                            
                                             
                                                 1.492
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
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                                 Team Portable CDL Development & Enhancement
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Miniature CDL Development & Enhancement
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 MR-TCDL Development
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 MR-TCDL Test & Enhancement (incl. High Data Rate)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 CDL Specification Maintenance, Development, & Control
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Bandwith/Spectrum spec development/documentation
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 High Data Rate Spec development
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 Standard CDL Revision H
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 CDL Waveform RDT&E
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 High Data Rate CDL
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 CDL Test Equipment Development/Enhancement
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Bandwith/Spectrum Enhancements
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 CDL Antenna Enhancements
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Advanced CDL ISR Communications
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     675092
                     JTC/SIL MUSE
                     
                         3.470
                         3.374
                         3.235
                         3.235
                         0.000
                         3.458
                         3.472
                         3.373
                         3.387
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The program has been funded to latest cost estimate, less efficiencies.  The reductions for efficiencies are not intended to impact program content.
                         The Joint Technology Center/Systems Integration Laboratory (JTC/SIL) is a center of technical excellence to support Unmanned Aircraft Systems (UAS) programs within the services.  The mission includes Service-specific and Joint Command, Control, Communications, Computers and Intelligence, Surveillance, and Reconnaissance (C4ISR) programs throughout DoD. The JTC/SIL provides a Government test bed for interoperability, rapid prototyping, technology insertion and transition, systems engineering, modeling/simulation, training and C4ISR optimization. The cornerstone of JTC/SIL's diverse tool set is the Multiple Unified Simulation Environment (MUSE), which is the DoD simulation/training system of choice for many UAS and ISR systems. The MUSE is also known as the Air Force Synthetic Environment for Reconnaissance and Surveillance (AFSERS) in its Air Force application.  The MUSE/AFSERS simulates Air Vehicles, Sensors, Datalinks, Takeoff and Landing Systems, and to some degree, surrogate UAS ground stations, when actual UAS ground stations are unavailable. 

The Services and Warfighting Commanders have a requirement for the capability to train with a system that provides a real-time simulation environment containing multiple intelligence systems that can be integrated with larger force-on-force simulations. The MUSE creates a realistic operational environment which supports the ability to assess military utility, architecture and CONOPS development, and Tactics, Techniques, and Procedures (TTP) refinement; conduct emerging concepts experimentation; and optimize C4ISR within warfighting exercises and experiments. It is the preferred simulation system used by the Combat Commanders and Joint Services to support command and battle staff C4ISR training.

The MUSE/AFSERS also creates a realistic operational environment that supports: an embedded training capability for multiple Program Managers; tools to minimize acquisition and life cycle cost and schedule impacts; the ability to conduct emerging concepts experimentation, future systems exploration, systems integration, and technology insertion; applications for Joint and Service-specific warfighting exercises; and C4ISR optimization.

MUSE/AFSERS is currently in use within all services and most unified commands simulating Predator, Global Hawk (RQ-4), ERMP, Hunter, and RQ-7 Shadow, national and commercial satellite collectors, P-3, JSTARS, and the U-2. During warfighting exercises, the JTC/SIL integrates imagery simulations with associated C4ISR systems to support execution of critical imagery processes. For those assets normally not available for training, the JTC/SIL provides surrogate systems and interfaces. Distributed training environments, virtually linking participants from various locations worldwide, are routinely supported within the MUSE architecture. The MUSE/AFSERS is also used as a mission rehearsal tool for current, on-going military combat operations.

The JTC/SIL is supporting the OSD Task Force Staff and the Standards and Interoperability IPT, as well as the joint team working the Ground Segment Interface (GSI).  The JTC/SIL is the primary custodian of this interface and in that role performs various supporting tasks including development of tools for helping the definition and execution of open architecture for joint service ground control systems, developing and maintaining STANAG 45 joint interoperability tasks to be defined on an annual basis.  

Activities also include studies and analysis supporting current and future program planning and project execution.  This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year. 
                         
                             
                                 AFSERS Development
                                 DoD's simulation/training system of choice for ISR systems, sensors, and platforms. Includes AFSERS, Common Ground Station Interface, and infrastructure support.  
                                 
                                     
                                         1.470
                                         Continued AFSERS development for new ISR platforms and sensors.
                                    
                                
                                 
                                     
                                         1.374
                                         Continue AFSERS Development for new ISR platforms and sensors.
                                    
                                     
                                         1.235
                                    
                                     
                                         1.235
                                         Will continue AFSERS Development and OSD Interoperability Support.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                             
                                 OSD Interoperability Support
                                 JTC/SIL support to OSD interoperability requirements. Air Force portion of joint funding requirement.
                                 
                                     
                                         2.000
                                         Continued Air Force support to OSD interoperability efforts.
                                    
                                
                                 
                                     
                                         2.000
                                         Continue Air Force support to OSD interoperability efforts.
                                    
                                     
                                         2.000
                                    
                                     
                                         2.000
                                         Will continue Air Force support to OSD interoperability efforts.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 Army
                                 RDT&E, PE 0305204A, Tactical Unmanned Aerial Vehicles
                                 
                                     4.388
                                     6.698
                                     4.341
                                     4.341
                                     0.000
                                     4.294
                                     4.212
                                     4.250
                                     0.000
                                
                            
                             
                                 Navy
                                 RDT&E, PE 0603261N, Tactical Airborne Reconnaissance
                                 
                                     3.715
                                     3.661
                                     3.685
                                     3.685
                                     0.000
                                     3.720
                                     3.758
                                     3.796
                                     0.000
                                
                            
                        
                         All contracts are awarded after full and open competition and when situations dictate, via sole source.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         AFSERS Development
                                         MIPR
                                         Redstone Arsenal
                                         Huntsville, AL
                                         
                                             11.729
                                             
                                                 0.969
                                                 2011-01
                                            
                                             
                                                 0.829
                                            
                                             
                                                 0.829
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         OSD Interoperability Support
                                         Allot
                                         Redstone Arsenal
                                         Huntsville, AL
                                         
                                             6.000
                                             
                                                 2.000
                                                 2011-01
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                            
                             
                                 Management Services
                                 
                                     
                                         JTC/SIL
                                         Allot
                                         Redstone Arsenal
                                         Huntsville, AL
                                         
                                             4.416
                                             
                                                 0.405
                                                 2011-01
                                            
                                             
                                                 0.406
                                            
                                             
                                                 0.406
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
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                                 AFSERS Development
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Interoperability Support
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     675291
                     Gorgon Stare
                     
                         45.984
                         31.833
                         16.047
                         16.047
                         0.000
                         16.328
                         13.040
                         16.419
                         17.408
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The program has been funded to latest cost estimate, less efficiencies.  The reduction for efficiencies are not intended to impact program content.
                         Gorgon Stare Quick Reaction Capability (QRC) suppors the Combatant Commander (COCOM) urgent operational need for wide area airborne surveillance and is managed by the Air Force through the 645th Aeronautical Systems Group (AESG), aka BIG SAFARI, Intelligence, Surveillance, and Reconnaissance and Special Operations Forces (ISR&SOF)Directorate, Aeronautical Systems Center, Air Force Material Command.   Develops a podded wide area airborne sensor suite to provide city-sized and similar broad area surveillance capability for the COCOMs.  The Joint Requirements Oversight Council Memorandum (JROCM 106-08, dated 27 May 08) approved the Air Force concept for a program plan to address Service requirements for broad area airborne sensors on existing manned and unmanned aircraft system platforms.  This plan evolved into the current Gorgon Stare QRC to be followed by a formal program of record beginning near the end of the FYDP.  Funding will be allocated to meet COCOM current operational needs.  The acquisition strategy for this Air Force QRC includes delivery of capability in multiple increments, with development of each increment expanding the capabilities of previous increments. 

Activities also include studies and anlysis to support both current program planning and execution as well as future program planning.  This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year. 
                         
                             
                                 Gorgon Stare
                                 Gorgon Stare development including Airborne System, C2, Tactical Dissemination, and Fixed Site processing elements.
                                 
                                     
                                         45.984
                                         Completed development, test and delivery of Increment 1 capability.  Began development of Increment 2 capability expanding on the Increment 1 capability.
                                    
                                
                                 
                                     
                                         31.833
                                         Continue development and test of Increment 2 capability. Support Increment 1 deployment needs.   
                                    
                                     
                                         16.047
                                    
                                     
                                         16.047
                                         Will begin pre-planned product improvement (P3I) development to airborne system, C2, tactical dissemination, and fixed site processing elements.  Increment 3 capability development, leveraging P3I initiatives.    
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 APAF
                                 PE 0305206F, Airborne Reconnaissance Sytems
                                 
                                     19.550
                                     115.383
                                     74.866
                                     74.866
                                     0.000
                                     106.186
                                     112.365
                                     76.837
                                     81.717
                                
                            
                             
                                 AF
                                 O&M, PE 0305206F, Airborne Reconnaissance Systems
                                 
                                     11.810
                                     23.010
                                     19.301
                                     19.301
                                     0.000
                                     20.849
                                     19.017
                                     11.863
                                     11.410
                                
                            
                        
                         In response to a COCOM urgent operational need, the wide area surveillance need will be delivered via the Gorgon Stare QRC program and executed by the 645 AESG (BIG SAFARI Program Office) using an incremental acquisition strategy to mitigate risk, find affordable end-to-end architecture solutions and field needed capabilities quickly.  Addresses Service requirements for broad area surveillance using existing manned and unmanned aircraft system platforms.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Sensor Development
                                         SS
                                         CPFF
                                         L3
                                         Rockwall, TX
                                         
                                             13.361
                                             
                                                 4.280
                                                 2010-11
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                                         Sierra Nevada Corporation
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                                         Various
                                         SNC
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                                                 2012-04
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                                             Continuing
                                             Continuing
                                             TBD
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                         In FY12, project 675292, changed names from Airborne Cueing & Exploitation System-Hyperspectral (ACES HY) to Hyperspectral Sensors to better reflect the breadth of the development efforts and operational need for hyperspectral airborne sensors.  
The project has been funded to latest cost estimate, less efficiencies.  The reduction for effeciencies are not intended to impact project content.
                         The Hyperspectral Sensors project develops Hyperspectral Imagery (HSI) sensors and capabilities for MQ-1/MQ-9 Unmanned Aircraft System (UAS) and other manned or unmanned aircraft.  Within this project, the Airborne Cueing & Exploitation System-Hyperspectral (ACES HY) program helps to fulfill a portion of the sponsoring combatant command and Central Command (CENTCOM) current HSI requirements. The ACES HY program develops sensors with a target platform of MQ-1B Predator Block 15 and develops the necessary training, maintenance and fielding plans to support a working architecture.  Activities within this project also include studies and analysis supporting current and future program planning and tech development for advanced HSI sensors and capabilities.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year. 
                         
                             
                                 ACES HY
                                 Develop ACES HY sensor with a targeted platform of MQ-1B Predator Block 15. Provide training and support data to accompany sensors. Tech development for future HSI sensors.  
                                 
                                     
                                         6.415
                                         Completed development of 3 ACES HY prototype sensors.  Began preparation for sensor integration on MQ-1.   
                                    
                                
                                 
                                     
                                         3.894
                                         Integrate 3 prototype ACES HY sensors onboard MQ-1.  Prepare for ACES HY initial deployment. 
                                    
                                     
                                         2.760
                                    
                                     
                                         2.760
                                         Support ACES HY initial deployment.  Develop processing improvements for 3 prototype ACES HY sensors.  Begin hyperspectral tech development for future HSI capabilities.  
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 APAF
                                 PE 0305219F, MQ-1 Predator A UAV
                                 
                                     48.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         Develop industry partners that procure improved, baseline deployable, supportable HSI sensor systems.  The systems should support the joint warfighter and ensure spiral upgrade capability.  Utilize the Advanced Technology Support Program process developed by OSD DMEA at McClellan, CA.  The contractors should provide a disciplined design process that is the lowest risk solution (cost, schedule, and performance) and ensures logistics support with initial test spares and associated source data to support training and TO development.  The MQ-1 and MQ-9 developers will be included for interface control and planning for MQ-1B Predator Block 15 integration prior to fielding for ACES HY and other sensor technology efforts as they mature.  ACES HY utilizes a competitively selected, cost plus fixed fee prime contract to Raytheon (McKinney TX) for sensor development and leverages the sole source, cost plus fixed fee General Atomics (San Diego, CA) integration contract for sensor integration.  
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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                         In FY10, project 675382 increased due to a $22.95M Blue Devil II (SECDEF directed) initiative.  Beginning in FY12, the Blue Devil II effort will be transferred to PE 0305205F, project 676019 (High Endurance UAVs, project Blue Devil II) to better align the effort within the proper PE.   

In FY12, project 675382 was renamed from Wide Area Airborne Surveillance Program of Record (WAAS PoR) to Broad Area Surveillance Sensors to better reflect the WAAS PoR termination and continued technical development of Broad Area Surveillance Sensors. 

In FY12, Blue Devil II efforts are transferred to PE0305205F, Endurance Unmanned Aerial Vehicles, in order to consolidate program content.  

The program has been funded to latest cost estimate, less efficiencies.  The reduction for efficiencies are not intended to impact program content.
                         The Broad Area Surveillance Sensors project develops capabilities in support of Combatant Commands’ requirements for end-to-end persistent surveillance to provide broad area airborne sensor suites, data links, and associated ground support elements for city-sized and similar broad area surveillance capabilities on manned and unmanned aircraft.  Funding was initiated in FY08 to meet OSD direction (Nov 07) and COCOM urgent needs addressing service requirements for broad area surveillance capability on manned and unmanned aircraft system platforms.

Program aligned to respond to COCOM's greater need for broad area surveillance in current operations and congressional guidance.  The restructure delivers more Quick Reaction Capabilities (QRC) capability in the near term while allowing time for the services to incorporate lessons learned from previously initiated QRC activities into a future program of record.  Continued development of critical broad area surveillance technologies will feed existing QRCs supporting various aircraft size, weight, and power configurations; sensor performance attributes; Processing, Exploitation, and Dissemination (PED) architectures and operational missions. Pre-program planning activities will continue while incorporating QRC lessons learned into a normalized acquisition program. Funding has been redistributed between project 675291 (GORGON STARE) and project 675382 (Broad Area Surveillance Sensors) to support this program realignment.  

Activities also include studies, analysis, and technology development, maturation, and demonstration to support current and future program planning and execution.  This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year. 
                         
                             
                                 Broad Area Surveillance
                                 Broad area surveillance sensors technology development, maturation, and capability demonstrations for manned and unmanned aircraft system platforms.  
                                 
                                     
                                         38.705
                                         Advanced EO/IR sensor technology maturation.  Improved sensor processing algorithms and working to streamline processing, exploitation, and dissemination (PED) tools and architectures.  
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                                         Develop and mature broad area surveillance technologies including advanced on-board imaging processing, advanced night sensor capabilities, improved data fusion algorithms, and improved PED tools.  
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                                         Continue broad area surveillance sensor processing and data fusion technology development and maturation efforts.  
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                                 Develop Blue Devil II lighter-than-air (LTA) airship and develop, integrate and test payload integration, infrastructure and sensor suite.
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                                     0.000
                                
                            
                        
                         Acquisition strategy for broad area surveillance tech development efforts maximizes commercial and national development efforts and investment through multiple contracts and contracting methods, including the use of Engineering Change Proposals to modify existing contracts and new contracts that were awarded both competitively or on a sole source basis.  A formal program of record, once initiated, will be executed by the Air Force using an incremental acquisition strategy to mitigate risk, find affordable end-to-end architecture solutions and field needed capabilities quickly to satisfy service requirements for broad area surveillance sensors on manned and unmanned aircraft platforms.  
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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